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12 May 1969

MEMORANDUM FOR: Director of Special Activities

SUBJECT: Planning and Programming OSA Operations

Division Activities (15 May -31 December 1969)

1. Between now and 31 December 1969, numerous OSA
priority events are being planned that require your review and
concurrence. Attached is a listing of these activities, some have
been previously approved by you, others will require actions outside
OSA, '

2. With your concurrence, we plan to proceed with the
necessary actions to coordinate and complete the activities as

indicated.
25X1A
Deputy for Operations, OSA
Attachment:
_ Listing of Operations Activities

25X1A
CONCUR:
DITECLOT O opeclal Activities Date 1 ?

25X1A ,
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OSA OPERATIONS DIVISION ACTIVITIES

STAFF ORGANIZATION:

To be accomplished NLT 1 July 1969. .

a, Black Book forwarded to 303 Committee NLT 27 May 1969.
(Contingent upon receipt of USIB requirements.)

b. Missions flown during late June 1969 assuming receipt of
303 Committee approval.

c. 1 July 1969, Planning and Programming preparation for
Phase II contingent upon results determined in Phase I

employment.

CARRIER QUALIFICATION TRAINING FOR U-2 PILOTS:

a. T-2 training at Pensacola NAS, Florida,
Duration: 2 weeks beginning 15 August 1969,

b. Moorest gear evaluations at Detachment G .
Duration: 10 days beginning 1 August 1969.

c. Mirror Landing Practices (MLP) at Detachment G for all
U-2 pilots beginning at end of Moorest gear evaluation.
Duration: One month beginning 1 September 1969,

d. Carrier qualification training for four U-2 pilots during
November or December. Duration: One week.

| | TEST PROGRAM:

a. Planning session at Detachment G during week of 12 May 1969,
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Test Plan to support program test will be submitted by
Detachment G NLT 1 June 1969,

Results of tests to be presented to Project Headquarters
Command section NLT 1 July 1969 with recommendations
for follow-on test and/or implementation proposals for

| fon U-2R.

1 August 1969 follow-up with recommendations approved

“in "c'" above.

DEPLOYMENT EXERCISE TO

a.

b.

Planning conference to establish objectives, plans, etc.
to be held during June 1969,

Move to| | subsequent to 15 July 1969 per request

[ | Commander. Duration:; 2 weeks.

SCOPE SAINT III:

a.
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Preliminary planning meeting for only Project Headquarters
Staff and Detachment G staff during early July 1969,
Purpose: Define requirements, objectives, plans and timing.

Joint preliminary planning meeting between Project Head-
quarters Staff and| [to be held in
Washington late July 1969, '

Command level meeting between D/SA and |to be held
[ Jduring early August 1969 to finalize plans agreed
upon during preliminary planning sessions,

Black Book submission to 303 Committee during late
September 1969,

SCOPE SAINT III exercise to :lduring October-
November 1969,
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25X1A
7. DEPLOYMENT:
Develop contingency plans for this deployment and operational
requirements.
Note: Details available at this date do not provide dates
for this activity,
25X1C g, U-2 CONSIDERATION:
Preliminary 'in house' planning should be started to develop
25X1C a contingency plan| _ |
This planning would outline U, S, guidelines and procedures
25X1C for this type of involvement withl-g:lFactors to be
25X1C considered would be training requirements, selection of
| recurrency training requirements, agree-

: y g req g
ments, etc. Appropriate Detachment G representatives
should participate in planning activities,

25X1A

A —4
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25X1A :
SAS/0O/0OSA (12 May 1969)
Distribution:
#1 - D/SA
#2 - D/OPS
#3 - D/R&D
#4 - SS
#5 - AMS
#6 - COMPT
#7 - D/M
#8 - INTEL
"~ #9 - IDEA
#10 - SAS
#11 - WD
#12 - COMMO
#13 - CC
#14 - RB/OSA
25X1A
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ECT:  {Optional) Planning and Programming OSA Operations 25X1A
Division Activities (15 May - 31 December 1969)
FROM: EXTENSION NO,
25X1A 8902-69
/- DATE
SAS \(D R-228 12 May 1969
:uc?ldm(go)mcer designation, room number, ond DATE OFFICER'S COMMENTS (Number each comment to show from whom
INITIALS to whom. Drow a line across column after each comment.)
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